
ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
REGULATORY CONTACT RECORD 

DatdTirne: April 17,2002 - 1515 to 1545 (CJF-004) 

Site Contact(s): C J Freiboth (KH) D Parsons 
Phone: (303) 966-2823 (303) 966-6458 

Regulatory Contact: Dave Kruchek 
Phone: (303) 692-3328 

Agency: CDPHE 

Purpose of Contact: Buildmg 441 / 443 Scoping Meeting Mnutes from Meebng held on 
Apnl 17,2002 from 1515 to 1545 in the Trader 886B Conference Room 

Meeting Attendance 

C J Freiboth, KH PM D Parsons,CGI M A Eeckhout,KH 
D Kruchek,CDPHE J Bndman,CDPHE S Tower,DOE 
K Myers,RISS Eva Bryson, DOE 

Discussion 

1 Kaser-Htll projected that Buildmg 443 was an anticipated Type 1 facility and 
Building 441 was an anticipated Type 2 Pending Charactenzation results, Buildmg 
441 may be a Type 1 if contammabon is only found in the slab and will be handled 
like Building 442 was handled (1 e Type 1 facility with a contammated slab) 

2 Trader T441A was included as an anticipated Type 1 
3 Charactenzation plans for the facilities were presented Projected charactenzabon 

start dates are Apnl 18,2002 for Buildmg 443 with a finish of May 18,2002 and June 
15,2002 for Buildmg 441E441A with a finish of July 15,2002 
- Two Htstoncal Site Assessments (HSAs) were distnbuted (1) Buildmg 441, 

Trader T441A, and Tanks 079,080,081 and 278, Revision 1 and (2) Buildmg 
443, Steam Condensate Storage Tank 240, Tank 096, Tank 097, Tank 098, Tank 
025, Tank 027, TK-13A (aka Tank 028), TK-9A (aka Tank 031), Tank 090, Tank 
091, Tank 092, Tank 093, Tank 094 and Tank 095, Revision 0 
The following documents were dlstnbuted for review 
- DRAFT “Reconnassance Level Charactenzation Chemcal Charactenzabon 

Plan (Package) B443 Closure Project, Rev 0” 

- 
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- DRAFT “Reconnassance Level Charactenzabon Type I Ra&ological 
Charactenzabon Plan B443 Closure Project, Rev 0” 

Charactenzation Plans for Buildmg 441/T441A will be developed once the 
carpet in Buildmg 441 is removed to gam access to floor drams located in the 
facility Ths will occur once personnel and records are removed from the 
facility 

Comments included 
- 

4 Anticipated facility decomssioning / demolition plans were presented as follows 
- 
- 

Buildmg 443 - October 2002 through August 2003 
Buildmg 441E441A - December 2002 through August 2002 

Contact Record Prepared By: C J Freiboth 

Required Distnbuhon Addtional Distnbution 
R DiSalvo,RFFO S Nesta,K-H S Tower,DOE 
S MacLeod,RFFO D Shelton, K-H C Freiboth,K-H 
J Legare,RF?FO K North, K-H ESS D Parsons,CGI 
N Newell, CDPHE A Rosenman, K-H ESS D Kruchek,CDPHE 
S Gunderson, CDPHE 
T Rehder, USEPA 
C Deck,K-H 
C Gilbreath, K-H 771 
T Hopkms, K-H 776 

J Mead, K-H ESS 
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